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DOANE LAKE AREA PROJECTS 

EPA AND DEQ, 1/4-LY STATUS MEETING 

 

SEPTEMBER XX, 2009 
 

 

RHONE POULENC SITE STATUS 

 
Source Control 

SCE Report- Second Draft Source Control Evaluation (SCE) report expected 

December 2009. 

Groundwater 

– Fill/Alluvial water-bearing zone (WBZ) 

 Shallow Plant Groundwater Plume – Groundwater Extraction 

Treatment System (GETS) Interim Remedial Action (IRAM). System 

operating since 1983 and expanded in 2005. 

 Shallow Offsite Groundwater Plume – Outfall 22B IRAM. Lining of 

entire Outfall 22B stormwater system to be completed fall 2009. 

 Arkema Lots 1 and 2 – Additional sampling to define extents of 

potential dioxin/furan and pesticide plumes. Groundwater sampling to 

be completed summer 2009. 

– Deep Gravel /Basalt (WBZ) 

 Deep Gravel/Basalt Plume – North Front Avenue (NFA) IRAM. Five 

extraction wells installed. Long-term pumping test to start summer 

2009.   

 Basalt Zone Characterization – Five deep basalt borings completed. 

Two additional Arkema Lots 1 and 2 borings to be completed summer 

2009. 

Stormwater – Plant area stormwater contained and treated at onsite water treatment 

plant. Full evaluation of stormwater pathway to be presented in Source Control 

Evaluation. 

Erodible Soils  

– Uplands – None 

– Riverbank – Historical Drainage Ditch bank to be evaluated as part of Source 

Control Evaluation. 
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Remedial Investigation/Baseline Human Health & Ecological Risk 

Assessment 
RI – Draft RI report expected March 2010. 

IRAMs/ICSMs –  

o Facilities Structures IRAM – demolition of subsurface utilities and 

foundations and temporary capping of insecticide and herbicide areas. 

Completed 2004. 

o GETS IRAM – expansion of herbicide area pump and treat system. 

Completed 2005. 

o West Doane Lake IRAM – stabilization and capping of West Doane Lake 

sediments. To start Spring 2010. 

o City Outfall 22B Grouting ISCM – flow reduction of 50%. Dry whether flow 

and COIs still present. Completed 2007. 

o City Outfall 22B Stormwater System and Lateral Lining ISCM – cleanout to 

started August 12, 2009.  Lining to be completed by fall 2009. 

o NFA Enhanced Bioremediation/In-situ Chemical Oxidation ISCM Pilot Study 

– failed 2007. 

o NFA Pumping and Treat ISCM – pilot study to begin summer 2009 following 

resolution of access issues. 

o North Doane Lake IRAM – DEQ requested revised risk assessment. 

Following approval of risk assessments a focused feasibility study to be 

developed. 

HH/BRA- review complete, DEQ will request the document be revised and 

resubmitted as part of RI report. 

FS- not yet initiated although meetings have been convened to discuss site-wide 

remedy.  Scope of FS likely to include combinations of soil removal; NAPL zone 

containment wall and stabilization technologies; and groundwater hydraulic 

control, containment, treatment, and discharge; site capping. 
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